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Ferris Method for Inferring Aquifer Hydraulic Parameters
Work Plan Status
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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units
August 26, 1992

SIGNING OF THE JULY 100 AREA UNIT MANAGER’S MEETING MINUTES - Minutes were
reviewed and approved with changes.

ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate the
update to Action lems made during the meeting):

1HR3.32 Closed (8/26/92). Floodplain statement of findings published 7/23/92. (7/29/92)
Information bulletin for categorical exclusion to DOE-RL for approval (8/17/92).

1AAMSS5 Open. Submitted to DOE on 5/18/92. (8/26/92)
1AAMS.7 Open. No additional information (8/26/92),
1AAMS.9 Open. No additional information (8/26/92).
1AAMS.14  Open. Date TBD (8/26/92).

1AAMS.15 Open. In DOE for transmittal (8/26/92).
1AAMS.16 Open. In DOE for transmittal (8/26/92).

NEW ACTION ITEMS (INITIATED AUGUST 26, 1992):

No new action items.

100 AREA ACTIVITIES: See Attachment #5 for the schedule.

¢ 100 Area General Discussions

Meeting to be held on Sept. 8 at 9:00am in the EPA office on comment resolution for River
Impact Study.

e 100 Area Common Studies - Steve Weiss

Sampling rounds planned for October/November.

s  Groundwater - Bob Peterson/William McMahon

B. Peterson provided a preview of the scope and content of the report written to fulfil M-30-04
(see Attachment #6). He also discussed shoreline sampling, noting that the river stage is a
variable that contributes significantly to the measured analyte concentration. He also explained
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that historically there was a major difference in testing methods making comparisons of
sampling data difficult. However, he did note that in the 1991 spring/seep sampling round the
analyte concentrations generally appeared to be lower than those of earlier years. B. Peterson
reported that Sr-90 activity was higher than expected in the 100 F area. S.E. Clarke
mentioned that the animal studies conducted in the 100 F Area are expected to have had a
major impact on the Sr-90 concentration. B, Peterson reported that the radionuclides and
heavy metals tend to accumulate in the finer grained sediments.

W. McMahon compared the results from the river stage ratio method versus the lag time

method (see attachment #7). Data from the 300 Area better fit the Ferris model and was used
in the analysis.

ampl - Bob Henckel

Sample analysis backlog from March and April will be complete by August. All samples after
March will utilize 100 day turnaround time for samples at TMA.

Work Plan Status - Alan Krug

See attachment #8.

5. FIELD ACTIVITIES:

100-DR-1, 100-HR-1, 100-NR-1 Operable Units - Alan Krug (Attachment #9)

Jeff Ayres presented information on 100-HR-1. Septic excavation (1607-H4) was finished,
completing M-30-03 for 100-HR-1.

100-HR-3, 100-NR-2 Operable Units - Steve Vukelich (Attachment #10)

At well N-80 the flammable gas encountered during drilling has been confirmed to be
hydrogen.

100-BC-1, 100-KR-1, 100-FR-1 Operable Units - Kevin Kytola (Attachment #11)

100-BC-5, 100-KR-4. 100-FR-3 Operable Units - Steve Vukelich (Attachment #12)

6. INFORMATION ITEMS

A meeting on 1060-NR-2 has been tentatively scheduled for the afternoon of Sept. 22, 1992.
A scoping meeting on the future format of 160 Area work plans in general (and 100-BC-2
specifically) is scheduled for the week of Sept. 14, 1992,

HEIS update will be scheduled for next General Topics meeting.

The agenda shows special discussions to take place between RL, EPA, WDOE, WHC, Leads
only, and no minutes were taken.
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Attachment #2
Agenda

Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units
August 26, 1992

100 Area General Discussions

¢ 100 Area Common Studies - Steve Weiss
¢ Groundwater - Bob Peterson

e Sample Status - Karl Pool

¢ Work Plan Status - Alan Krug

100-DR-1, 100-HR-1, 100-NR-1 Operable Units - Alan Krug
s Activity Status
s Special Discussions

100-HR-3, 100-NR-2 Operable Units - Steve Vukelich
* Activity Status
¢ Special Discussions

100-BC-1, 100-KR-1, 100-FR-1 Operable Units - Jeff Ayres
* Activity Status
¢ Special Discussions

100-BC-5, 100-KR-4, 100-FR-3 Operable Units - Jim Roberts
* Activity Status
® Special Discussions

Other

* Action Item Status - All

¢ Past Practices Strategy Presentation - TBD

* Special Discussions - RL, EPA, WDOE, WHC-Leads only

Page 1 of 1
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Attachment #4
Action Item Status List

Page 1 of 2

Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units

August 26, 1992

ITEM NO. ACTION STATUS
1HR3.32 Regarding the removal of the vent pipes, WHC will: 1) Closed. Pending overall
Determine the need for an ACE permit; 2) obtain a letter resolution (7/18/91). NEPA
from ACE that gives approval to begin work before the wetlands approval pending.
need for the permit is determined; and, 3) draft letters on USACE approval: resolution
the matter to the Natural Resources Trustees. Action: A. pending. 6/24/92 Floodplain
Krug (1/15/90) statement of findings
published 7/23/92. (7/29/92)
Information Bulletin for
categorical exclusion to
DOE-RL for approval
(8/17/192).
1AAMS.5 Ecology and EPA are to be provided with sampling dataon  Open. Confirm that letter
mulberries from N-Springs as well as data from the wentout 6/24/92. Submitted
vegetation eradication program. The specific herbicides to DOE on 5/18/92,
that were used are to be included. Action: T. Poston and (8/26/92)
J. Goodenough. {1/23/92)
1AAMS.7 Provide information to the regulators on how to retrieve Open. How does WHC get
rad counting data from the 222-S Lab. Action to Jeff their data for shipping?
Lerch (2/27/92). Action: Karl Pool (6/24/92) Working with the sampling
organization that receives
the lab analyses to obtain the
data and will work on
getting the information to
the regulators (8/5/92). No
additional information.
(8/26/92)
IAAMS.9 DOE shall send a letter to Ecology, suggested from S. H. Open. Related to the N

Wisness to D. Jansen with a cc, to EPA, explaining what
is included in the ER Program for the N Reactor Area and
how the multiple programs will be handled
organizationally, Action to J. D. Goodenough (2/27/92).
Action: E, D, Goller (5/27/92).

Areas Issues Papers. No

answer 7/29/92, No
additional information
(8/26/92).
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ITEM NO. ACTION

STATUS

1AAMS.12 Ecology requested that sampling on oil and grease well
network be restarted in down-gradient wells N-3, N-8, and
N-16 through N-26 (5/22/92 letter to Eric Goller from
Steve Cross). Action to E.D. Goller (RL) 5/27/92

1AAMS.13 To contact appropriate parties to develop a checklist of all
requirements (training and health and safety) necessary for
personnel to gain access to radiation exclusion zones.
Action: Eric Goller (6/24/92).

1AAMS.14 Schedule a presentation on the Hanford Site Past Practice
Strategy targeted for the middle-to-latter part of August.
Action: Eric Goller (RL) (7/29/92),

1AAMS.15 Provide response to April 2 EPA letter concerning river
seeps. Action: Eric Goller (RL) 7/29/92,

1AAMS. 16 DOE should transmit Revision 1 of M-30-01.

Open. No action 7/29/92.
Draft NR-2 GW monitoring
network in DOE review.
Expect to resolve by Sept.
UMM. (8/26/92)

Closed 7/29/92.

Open (7/29/92). Date TBD
(8/26/92).

Open (7/29/92). In DOE for
transmittal (8/26/92).

Open (7/29/92). In DOE for
transmittal (8/26/92).
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Attachment #6 ==

APPENDIX D 1: SURFACE WATER/SEDIMENT INVESTIGATION
" FOR THE 100 AGGREGATE AREA

| 1.0 Approach
2.0 Goals
3.0 Tasks

: 3.1 Data Complilation

3.2 Radiation Survey

3.3 Geologic Mapping

3.4 Spring and Sediment Sampling - Water and Sediment

3.5 Laboratory Analysis

3.6 Permanent River Stage Recorders and
Data Loggers in Monitoring Wells

4.0 Data Evaluation
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Purpose: (1)

(2)
(3)

-
’

Evaluate residual effects of past Hanford Site
operations on human health and the environment as
related to the Columbia River-

Identify additional data needs

Develop plan to resolve additional data needs

Selected Products:

(1)
(2)

(3)

(4}

(5)

Compilations of existing information

Description of the results of 1991 riverbank sampling
activity (Milestone M-30-01)

Summary of existing information on cumulative health
and environmental impacts to the Columbia River,
including a plan for additional investigations
{Milestone M-30-02)

Maps describing shoreline features, including geology,
riverbank seepage, and structures

Results of analyzing water level fluctuations to infer
aquifer properties (Milestone M-30-04)

N L R T S P L R R - P e R L s DX
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and Studles for the 100 Aggregate Area by September 1993

T w_,...,..., —-
e S MU T

M-30-01 Submit a report (secondary document} to EPA and Ecology
evaluating the impact to the Columbia River from
contaminated springs and seeps, as described in the
operable unit work plans listed in M-30-03 (February 1992)

M-30-02 Submit a plan (primary document} to EPA and Ecology to
determine cumulative health and environmental impacts to
the Columbia River, incorporating results obtained under
M-30-01 (May 1992)

2 4

5173

M-30-03 Complete all nonintrusive field work as identified in draft
work plans for the following operable unit work plans:
100-HR-1, 100-HR-3, 100-DR-1, 100-BC-1, 100-BC-5,
100-KR-1, 100-KR-4, 100-NR-1, 100-NR-3, and 100-FR-1
{September 1992}

2 7

M-30-04 Submit a report {(secondary document) to EPA and Ecology
evaluating the interaction of Columbia River and the
unconfined aquifer for aquifer hydraulic parameters
(September 1992)

9

M-30-05 Install all field instrumentation and initiate monitoring
activities necessary to perform long-term evaluation of -
Columbia River and unconfined aquifer interaction, in -
accordance with the tasks defined in operable unit work
plans listed in M-30-03 {September 1993)
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wy— L T

" TPA MILESTONE M-30-04:

"Submit a report (secondary document) to EPA and Ecblogy
evaluating the interaction of the Columbia River and the
unconfined aquifer for aquifer hydraulic properties.” o=

Review Theoretical Approaches: Review published approaches
for inferring aquifer hydraulic properties from water level data.
Determine applicability to the Hanford Site.

Obtain Hanford Site-Specific Data: Hourly water level data are

collected in three wells each at 100-B, 100-H, and 100-F Areas.
River stage is also recorded at 100-B and 100-H.

Analyze Cyclic Fluctuations in Water Levels: The Ferris method is
being used to test the feasibility of inferring aquifer hydraulic
properties by correlating fluctuations in river stage with water

levels fluctuations in wells.

Document Results: Report describing (1) feasibility of method,
(2) results of application using Site data, and (3) comparison of
results to other estimates for aquifer hydraulic properties, and (4)
recommendations for continued data collection activities. Report

is due by September 1992.
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- RIVERBANK SEEPAGE AND GROUNDWATER = -
ALONG THE 100 AREAS ‘SHORELINE, HANFORD, SITE

1.0

2.0

3.0

4.0

5.0

" INTRODUCTION

1.1 100 AGGREGATE AREA SHORELINE INVESTIGATIONS
1.2 PREVIOUS SHORELINE SAMPLING EFFORTS

1.3 SHORELINE SAMPLING LOCATIONS

1.4  DATA MANAGEMENT

TRENDS IN RIVERBANK SEEPAGE WATER QUALLTY

2.1 100 AREAS CONTAMINATION INDICATORS

2.2 COMPARISON OF RECENT AND HISTORICAL DATA

2.3 DESCRIPTION OF FIGURES

RIVERBANK SEEPAGE AND NEARBY GROUNDWATER

3.1 INTERACTION BETWEEN GROUNDWATER AND COLUMBIA RIVER WATER
3.2 ESTIMATES FOR GROUNDWATER QUALITY ALONG SHORELINE

3.3 COMPARISON OF SEEPAGE AND ESTIMATED GROUNDWATER CONDITIONS.
3.4 SHORT-TERM VARIABILITY BETWEEN SEEPAGE AND MONITORING WELL
SEDIMENTS ASSOCIATED WITH RIVERBANK SEEPAGE

4.1 SOURCES FOR METALS AND RADIONUCLIDES IN SEDIMENT

4.2 REFERENCE AND BACKGROUND VALUES

4.3 SEEPAGE SEDIMENT ANALYTICAL RESULTS

4.4 IMPLICATIONS FOR SEDIMENT DISTURBANCE DURING REMEDIATION

REFERENCES CITED
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Attachment #7

FERRIS METHOD FOR INFERRING
AQUIFER HYDRAULIC PARAMETERS
(Ferris 1963)

® An analysis of correlations between river stage
fluctuations and subsequent water level changes in

nearby groundwater wells.

] Aquifer property estimated is diffusivity.
Diffusivity results from the combined effects of
transmissivity and storage capability.

* Diffusivity is inferred in two ways: By analyzing
(1) the ratio of stage changes in the river and
water level changes in wells, and (2) the time lag

between a river pulse and its appearance in a
well.

7/28/92
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FERRIS METHOD continued . . .

Assumptions

L A confined aquifer fully penetrated by the river

L The aquifer is isotropic and uniform in thickness

o River stage changes in a sinusoidal mannef

. Change in storage occurs instantaneously and
proportionally, to the change in pressure

If unconfined or not fully penetrated:

L No vertical component of flow

® Fluctuation is a small fraction of saturated thickness

7/28/92
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UNIT MANAGER MEETING HANDOQUT, AUGUST 26, 1992

TABLE 1. RESULTS OF THE STAGE RATIO AND LAG TIME METHODS FOR CALCULATING
AQUIFER DIFFUSIVITY FOR THE 399-1-7 AND 399-1-2 WELL LINE

Wells 399-1-7 and 399-1-2
Stage Ratio Method

Region Time Span Diffysivity
(ft°/day)

River - 399-1-2 | May 17-21 3.84 x 10°
River - 399-1-2 | May 25-29 1.50 x 10°

Lag Time Method

River - 399-1-2 | May 17-21 1.50 x 10°
River - 399-1-7 | May 17-21 1.32 x 10°
399-1-7 - 399-1-2 | May 17-21 1.71 x 1of__
River - 399-1-2 | May 25-29 2.13 x 10°
River - 399-1-7 | May 25-29 1.24 x 10°

399-1-7 - 399-1-2 | May 25-29 4.44 x 10°
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UNIT MANAGER MEETING HANDOUT, AUGUST 26, 1892

TABLE 2.. RESULTS OF THE STAGE RATIO AND LAG TIME METHODS FOR CALCULATING
AQUIFER DIFFUSIVITY FOR THE 399-3-9 AND 399-3-12 WELL LINE

Wells 399-3-9 and 399-3-12
Stage Ratio Method

Region Time Span Diffgsivity

(ft°/day)

River - 399-3-12 | May 17-21 1.46 x 107

River - 399-3-12 | May 25-29 1.26 x 107

3 Lag Time Method

River - 399-3-12 | May 17-21 1.35 x 10°

River - 399-3-9 May 17-21 1.15 x 10°
399-3-9 - 399-3-12 | May 17-21 5.09 x.iﬂi..

River - 399-3-12 | May 25-29 1.76 x 10°

River - 399-3-9 May 25-29 1.50 x 10°

399-3-9 - 399-3-12 | May 25-29 6.65 x 10°
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TABLE 3.
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UNIT MANAGER MEETING HANDOUT, AUGUST 26, 1992

RESULTS OF THE STAGE RATIO AND LAG TIME METHODS FOR CALCULATING
AQUIFER DIFFUSIVITY FOR THE 399-4-9 AND 399-4-1 WELL LINE

Wells 399-4-9 and 399-4-1

Stage Ratio Method

Region Time Span Diffgsivity
(ft3/day)
River - 399-4-1 | May 17-21 2.32 x 107
River - 399-4-1 | May 25-29 1.95 x 107
Lag Time Method

River - 399-4-1 [ May 17-21 2.05 x 108
River - 399-4-9 | May 17-21 3.37 x 10°
399-4-9 - 399-4-1 | May 17-21 5.68 x 10°
River - 399-4-1 May 25-29 2.60 x 10°
River - 399-4-9 | May 25-29 4.58 x 10°
399-4-9 - 399-4-1 | May 25-29 6.71 x 10°
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WORK PLAN STATUS i
August 26, 1992 ﬁﬁi
Operable Unit Public Review Transmit to RL Transmit tﬁﬂﬁéad Final Approval
Regulatory'ﬁhency received from Lead
SR Regulatory Agency
100~BC-1 3/19 - 4/18, 1992 777792 7/14/938 7/22/92
100-BC-5 4/13 - 5/13, 1992 7/20/92 7/31/9%&? 8/4/92
100-KR-1 5/11 ~ 6/10, 1992 7/21/92 In Pmc;é‘%r
100-KR-4 5/11 - 6/10, 1992 TBD
100-FR-1 6/1 - 7/1, 1992 7/28/92
100~-FR-3 6/1 - 7/1, 1992 TBD
100-HR~-1 7/6 - 8/4, 1992 TBD
100~DR-1 7/6 — 8/4, 1992 TBD
100~HR-3 7/6 - 8/4, 1992 TBD
100-NR-1 TBD
100-NR~2 TBD

TBD = To Be Determined

8# JusmydRYIY
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S Attachment #9
100-DR-1, 100-HR-1, 100-NR-1 OUs
Alan Krug @ .
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UNIT MANAGER®S MEETING
100-BR-1 OU
N ,n_fAugft 25~27, 1992

b Presenter - N. M. (Naik) Naiknimbalkar
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100-DR~1 Remedial Investigation

TASK NO. ACTIVITY y "STATUS

Task 2 SOURCE INVESTIGATION |

Task 2.1 DATA COMPILATION COMPLETED DECEMBER 1992
Task 2.2 TOPOGRAPHIC MAPS COMPLETED AUGUST 1991
Task 2.3.1 SURFACE RADIATION SURVEY COMPLETED APRIL 1992

o Task 2.3.2 GEOPHYSICAL SURVEY  COMPLETED MAY 1991
o ‘ '

P SITES: 116-D-2 Pluto Crib

. Waste Acid Disposal Reservoir

W 1607-D4 Septic Tank

Questionable Septic Tank
(Routine surveys were conducted to

I~ locate drill hole sites & non-intrusive
sites).

N

- Task 2.3 Soil Gas Surveys See Table 1.

o

9
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Table 1
Task 2.3.3- 100-DR-1 Operable Unit Soil Gas Surveys
Activity Completion. Dates
Site Name Probes Screened Sampled | Analyzed Results
Installed for : Validated
Total VOC* :
1713-D 08-07-91 08-16-91 09-10-91 | 09-12-91 12-15-91
1714-D 07-24-91 08-16-91 09-09-91 | 09-10-91 12-15-91
1715-D 07-24-91 08-16-91 09-09-91 | 09-10-91° 12-15-91
1716-D 08-06-91 08-16-91 09-05-91 | 09-07-91 12-15-91
1722 D 08-07-91 08-16-91 09-10-91 | 09- 12 91 12-15-91
_ﬁ;&ﬁ.,___.,'w eyt e e T e TS
SPaint.Shop s 0B-3001% | - Di0 ores 1001
Near 182-D Screen for 06-24-92
e VoC
o 184-DA UST | 08-06-91 08-16-91 09-09-91 | 09-10-91 12-15-91
~ 166-D Tank | 08-01-91 08-16-91 09-11-91 | 09-13-91 12-15-91
' and Piping
L 103-D 01-30-92 02-03-92 02-06-92 | 02-07-92
PN Fuel
Element
P Storage
Building
™
— 1607-D4 02-20-92 02-26-92 02-26-92 | 02-28-92
- Septic '
™ Tank
o Burial 02-25-92 02-26-92 02-26-92 | 02-28-92
Ground
4A
Burial 02-07-92 02-11-92 02-11-92 | 02-13-92 02-14-92
Ground
4B
Burial 01-23-92 01-28-92 02-19-92 | 02-21-92
Ground
18
126-D-2 11-25-91 12-17-91 06~24-92 | 06-24-92
Landfill . ] a

VOC* - Volatile Organic Compounds

Task 2.3.4 Non-Intrusive See Table 2
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Table 2 -
Task 2.3.4 Non-Intrusive:
OPER. | SAMPL | SAMPLING { BEGINN- ENDING DATE VALIDA- REPORT
UNIT ES ACTIVITY ING SAMPL~ DATA IS TICN MILESTONE
SAMPL - ING - DUE COMPLE~- DATE
ING DATE - FROM TION
DATE THE DATE
_LAB. _
100- 3 1724-DA 10/16/ 10/16/ 3/16/92 4/6/92 T_~6/30/92
DR-1 Under- 91 9]
water
Test
Facility
== SodiEs
Dichres=

mate
Tank

108-D
Office
Bldg/Dec
on Bidg

5/1/92

5/1/92

10/1/92

10/22/
92

11/30/92

Septic
Tank/
Tile
Field

\5/3{92
9/15/92

5/3/92
9/15/92

10/}/92
1/1/93

10/22/
92

/
1/22/93

11/306/92
2/2é/93

Ash
Disposal
Basin

9/15/92

9/15/92

2/1/93

2/22/
93

3/30/93

Salt
Dissolvi
ng Basin

9/15/92

9/15/92

2/1/93

2/22/
93

3/30/93

103-D

Green

Metal
Storage

9/15/92

9/15/92

2/1/93

2/22/
93

3/30/93

100-
DR-1

25

Electric
al
Faciliti

es*

9/11/91

9/11/
91

2/11/92

3/1/92

5/1/92

*

ETectrical Faciiities Locations:

183-D (C4-S3), 185-D (C4~S1l1), 189-D (C4-S10), 190-D (E4-S9), 105-D (E4-52),
151-D (A4), 190-DR (E4-S12/E4-S13), 181-D (C4-S1), 186-D (C4-S12), 105-DR
(E4- S11), 190-D (C4-S13) and Pole East of D-Area along perimeter road.
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Descriptions of erk fDQN?s): See Table 3
Table 3
Descriptions Of Work
DOW One Week Two Week Sampling
DOE-RL Regulatory Activity
Review Review Starting:
Starting: starting:
108 0ffice Building 3-04-92 3-18-92 5-27-92
Septic Tanks/Tile 3-04-92/8- 3-18-92/8-26-92 | 5-27-92/9-15~

Fields 18-92
;~Ash:Dls .ﬁﬂl_ﬁﬁﬁﬂlhvwm—n_‘laigngﬁrl~-
"516““§“§§T¥5i‘*”""“”gqa*éfiﬁfﬁﬁff'fﬁf5

0 Dissolving Pit

= 103-D Green Metal 8-18-92 8-26~92 9-15-92

o Storage

' Building

o L _

(A Task 2.4 Data Evaluation

.- Task 3 Geological Investigation

~Performed as part of 100-HR-3

™~
Task 4 Surface Water and Sediment Investigation

o -Performed as part of 100 Area wide task

- Task 5 Vadose Investigation

o Task 5.1 Data Compitation Completed December 1991
Task 5.2 Field Activities

o Task 5.2.1 Mobilization Completed
Task 5.2.2 Drilling/Sampling Completed
Task 5.2.3 Air Monitoring Continued as planned
Task 5.2.4 Cuttings Store/ Continued as planned
Task 5.2.5 Borehole Abandonment Continued as planned
Task 5.2.6 Sample Analysis Continued as planned
Task 5.2.7 Data Validation
Task 5.2.8 Data Evaluation

Report List for 100-DR-1

See Table 4
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' HHC SD- EN AP- 061 Rev.0, Descr1ption of work for the 100 DR 1 Source

#9/Page 8 of 13
Table 4

| Report List for 100-DR-1 °

w WHC-SD-EN-DP-015, Summary Report Source Data Compi1at10n for 100-HR-3
Operable Unit

' WHC-SD-EN—AP—067. 100-DR-1 Area Nonintrusive Source Investigation
Activities, December 26, 1991.

WHC-SD-EN-AP-067. Rev. 1, 100-DR-1 Area Nonintrusive Source
Investigation Activities. (TBI).

WHC-SD-EN-AP-061, Rev.l. Description of Work for the 100-DR-1 Source
Operable Unit. November 12, 1991.

WHC-MR-0257, 100-DR-1, Geophyszca] Surveys May 1991
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% REMED L INUESTIGRTION

Task 2-Source lovest igations

2.1 Data CompRation

23 Fled Activllies

231 Surfacs Radlation Survey
232 Septic Tank Samp/Roolys

107-H2 Septic Tank
Anolysis

607-H4 Septic Tank

Anaiysis
233 Pipelina Assassment

R R AR AR,

esvreherere e ey —]
R R R R A AR

254 Geophysical Surveys

235 Sompie Elecl. Faclities

236 Hect. Fachily Poaiysis

: 2.4 Data Evaiuation
P] Task 5-Uadase investigation

LT

QRS oTO

522 Dr Wing/Sompling
5.22.1 Borings
1642 Trench
11643 French Drain
16-1-3 Seal PIt Crib
6-1i~7 Retention Basin B 3
H6-4-1 Trench
523 Ric Honitoring
524 Cuttings Store/Dispote
525 Borehole Abandonment
5.2.6 Somple Pnowysls
52:7 tlata Uslidation

5.2.8 Data Evakiation
Task N-Uata Evaluation

5.1 Data CompWation
521 HobRlzatlon
fask I3-R1 REPOAT

5.2 Flew Activities

ReEREARCRLa)
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100-HR-1 TASKS, AUGUST 1992

Task 1, Project Management B

-On Going
Task 2, Source Investigation

~-Data Compilation, Completed (Dec 91)

-Topographic Mapping, Completed (Aug 91)

-Site Walkover, to be completed Spring-Summer 1992

-Surface Radiation Survey, Completed (Oct 91)

-Geophysical Survey-Completed (June 91)

-Septic Tanks, Completed (Jul 92)

-Pipeline Assessment- Completed (Jan 92)
»;g_“Eleclnlcal_Eac11Jt1es,"£omp1eted Samp11ng_Dec 91

o e

Goloaical Investigation =

T -Performed as part of 100-HR-3
0 Task 4, Surface Water and Sediment Investigation
- -Performed as part of 100-HR-3
L
Task 5, Vadose Zone Investigation
Lo
-Drilling started on 26 Feb 1992

™ -Drilling completed on 13 Mar 1992
o -5 Boreholes Completed

] 116-H-1 (Disposal Trench)
- 116-H-2 (Disposal Trench)

116-H-3 (French Drain)

o™ 116-H-7 (Retention Basin)
o 116-H-9 (Seal Pit Crib)

Task 6, Groundwater Investigation
-Performed as part of 100-HR-3
Task 7, Air Investigation

-Activity being performed as routine health and safety air monitoring in
support of investigation activities.

Task 8, Ecological Investigation

-Performed as part of 100-HR-3
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100-HR~1 DOW Schedule, 3/20/92
Title & Document Number of DOW One Week DB“ Two week Sampling Activity
review : Regulatory review starting:
starting: starting:
et it
1 100-H & 100-B Area Electrical Facilities Source Sampling, WHC-SD-EN-AP-064, Rev. | Completed | ”"zlg Completed December 9, 1991
1 i . 1
Description of Work for the 100-HR-1 Source Operable Unit, WHC-SD-EN-AP-066 ! Completed February 26, 1992
1607-H4 Septic Tank Sampling, WHC-SD-EN-AP-096 Completed August 3, 1992

w4 W N

By

€1 40 17 96ed/64
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100-HR-1 DOCUMENTS

L4

] 100-HR-1 GEOPHYSICAL SURVEYS WHC-MR-0263
o 100-HR-1 RADIOLOGICAL SURVEYS WHC-MR-0275

0 Engineering Report for H Area Process " WHC-SD-NR-ER-092
Effluent Line Examination

N

3 3

1
*

2 7

2

14
dl

9
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100-NR-1 Operable Unit Status
August Unit Managers Meeting

1. Surface Radiation Survey ' %

The N Area surface radiation survey has been completed to the extent
possible. Approximately 162 acres could not be surveyed because of high
levels of sky shine. B2an attempt will be‘made in FY93 to continue the
survey, using some new equipment expected to be on site in January,
1993. If this is unsuccessful, the survey will be postponed until the
sky shine problem is corrected. A modification to the Milestone M-30-03

description has been prepared for approval at this Unit Managers
Meeting.

2. 8Soil Gas Survey
Sitesg:

Main Fuel 0il Unloading Station .
Diegel 0il Unloading Station

Ag of August 20, 1992, all permits were obtained, the Job Safety
Analysis completed, the Cultural Resources Review completed, underground
service lines located and the probe (1l) sites marked. Installation of
the probes is scheduled to be completed by the end of August and
sampling to be initiated the first week of August.

Lt T

N ==




Attachment #10 #10/Page 1 of 4
100-HR-3, 100-NR-2 OUs
Steve Vukelich.
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] REMEDIAL INUESTIGART ION

o 09
Kell D-0
Bl 0-11
el D-12
el -3
el -4
Belt D15
Rell D-16
Bedl D-17
i -8
X D-19
el H-1
ek 17
Well 600-3
well 600-2
Bell 600-§
003 Water Level Heasurement

624 Al MonHorlng

el 0-8
ekt H-2
el -3
Well B4
el H-5
el H-6

1ask 3 Geologk Invastigation
3 Data CompHation
5. Data Complation
Task G-Groundwater Jovestig.
6.} Doata CompRation
6.2 Fleld Activites
62,1 Fitness for Use Suruey
6.2.2 Nek Wsiallation
625 Groundwater/Sol Sampl.
6.4 Dala Dalidatlon
65 Data Evoluation

Task S-thadose nuest igation
Task 13 - RI PEFORT

—
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100 HR-3 GROUNDWATER OPERABLE UNIT

WORK SUMMARY 8/26/92

]

TASK 3 - GEOLOGIC INVESTIGATION

’

Data Compilation - WHC released a report titled, “Geologic Information
Summary for the Northern Portion of the Hanford Site”. A Geologic Map
was completed in June, 1992,

JASK S - VADOSE INVESTIGATION

=-Dala..Complilation . - WHGC _released a -a_report_ifled, °H drolqg:mcwggg

= Geologie: Data: Available: for thet Reglomorfh oF Gable=Mountain ‘_ffTIT-”»"-i;-l”f : i

&L ASK 6 - NDWATER INVESTIGATION
el
- Data Complilation - WHC plans o release a report titled, “Hydrologic

Information Summary for the Region North of Gable Mountain” in late

ok August/early September, 1992.

P~ Quarterly Monitoring - Two rounds of groundwater samples have been
taken.

o

o™~

9
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100 NR-2
GROUNDWATER WELL DRILLING
STATUS 8/26/92° .

#10/Page 4 of 4

Well

#

Start
Date

Present
Depth (ft)

Finish
Date

Status

N-80

7/10/92

TD 126 ft.

8/6/92

o o e s
", Tl xs o
i L ——

[
o T T oae
R A o e L
B o =

PR CE s
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100-BC-1, 100-KR-1, 100-FR-1 OUs
Jeff Ayres"

,

el ey g e i Tt T o
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e T P e g - e e N~ 1 WL LI UL P P S O 112 e i i TEE i
R i i ot v e e e L S L oo o ctrpfaihersbde I st - T Tt 2
s B e e " T e e D T S o -




#11/Page 2 of 4

100-FR-1 1993 VADOSE DRILLING

BOREHOLE

NO.
HOLES

NO.
TEST
PITS

116-F-1 Lewis Canal

116-F-2 Basin Overflow Trench

116-F-3 Fuel Storage Basin Trench

116-F-6 Liquid Waste Disposal Trench

116-F-9 PNL Animal Waste Leach Trench

116-F-14 Retention Basins

108-F French Drain

—_ | e ) e | = e |

o ;;ﬁ:;‘

s, )
{5‘;‘ |§ s
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100-BC~1 SOURCE OPERABLE UNIT WORK SUMMARY
August 26, 1992

»

Task 2 - Source Investigation:

Sample analysis is scheduled to be

Field activities are complete.
Data validation is currently under way.

complete by the end of August.

Task 5 - Vadose Investigation:

Sample analysis is scheduled to be
Data validation is currently under way.

Field activities are complete.
complete by the end of August.

9 2
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i

LIMITED FIELD INVESTIGATION
Task 2-Source Investigation
Data Compilation
Topographic Mapping
Fiald Activities
Sampling and Analysis
Electrical Facilities
116-C-5 Retention Basin
Analysis
Data Validation
Data Evaluation
Task 5-Vadose Investigation
Field Activities
Mobilization
Driiling and Sampling
116-B-1 Trench
116-B-5 Crib
116-B-3 Pluto Crib
116-B-2 Fuel Storage Trench
Borehole Abandonment
Sample Analysis
Data Validation
Yalidated Data to Regulators
Data Evaluation
Task 10-Data Evaluation
FOCUSED FEASIBILITY STUDY
Treatibility Study
Treatibility Study Plan Preparatioen
Test Plan Preparation
Concurrent Review and Agreenment

Procurensnt
Sumnmary

Progress

100-BC—-1 OPERABLE UNIT

T

1991

1892

Oct

[ Nov | Dec

Jan | Feb

Mg | Sep

3

L

:Mar | Apr | May [ Jun | Jut |

Completed August 1991

October 1992

DOE/Regulators

i
'

LA

=

3

Sb6p /1189

Data Date
21Augg2
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Attachment #12 Page 1 of 7

100-BC-5, 100-KR-4, 100-FR-3 OUs
Jim Roberts .

9212735508514




27 55385

7

9 2 |

2"

Task 3-Geologic Investigation
Data Compilation

Task 5-Yadose Investigations
Data Compilation

Task 6-Groundwater investigations
Data Compilation

Field Activities
Evaluate Existing Wells

Well Installation

Well BC-1  199-B3-46
Well BC-2  199-B3-47
Well BG-2A  199-B2-12
Well BC-3  199-B2-13
Well BC-4  199-B4-8
Well BC-5  199-B4-9
Well BC-6  199-B9-2
Well BC-7 199-B9-3
Well BC-8 199-BB-6
Well BC-9  199-B5-2

Groundwater Soil Samples
Laboratery Analysis
Data Validation
Data Evaluation

1st Quarierly Monitoring
Groundwater sampling
Laboratory Analysis

Summary Task [ Progress
Detall Task C——1Milestone A

100-BC-5 OPERABLE UNIT i
1991 e 1992
0ct | Nov | Dec | dJan | Feb |

ot -

gy gy - et g prrpP

Data Date
21 Aug 92

] ETHT 1T

L 30 g dbed/a1#
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100-BC-5 DRILLING STATUS

A

33

5

-

F

1 27

9 2

[}

M2 -

- ALL FY92 DRILLING ACTIVITIES COMPLETE (APRIL)

- 1ST QUARTER GROUNDWATER SAMPLING COMPLETE (JULY)

WELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST, SCREEN
READINGS INSTALLED

199-B3-46 | 2/19/92 2/28/92 0 67 N/A | 3/30/92

1090-B3-47 | 2/19/92 2/25/92 1D 61’ N/A 5/4/92

199-B2-12 | 2/19/92 4/1/92 T 179° | H, 144’ | 5/20/92

199-B2-13 | 2/26/92 3/3/92 TD 40° N/A | 3/25/92

199-B4-8 | 2/20/92 3/5/92 0 90’ N/A 4/1/92

199-B4-9 4/6/92 4/21/92 D 90’ 400cpm | 5/28/92
o———— e . . | .16 23" s
N e0ssdTe | 3ja792 | 31979 [TTroiier | WA | 4j29i9s | o

199-B9-3 3/3/92 3/18/92 D 109’ N/A 4/8/92

199-B8-6 | 3/10/92 3/23/92 D 89’ Hy, 50’ | 4/3/92

199-B5-2 | 3/25/92 4/10/92 10 76" N/A | 4730792
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LIMITED FIELD INVESTIGATION

TASK 3 -~ GEOLOGIC INVESTIGATION

DATA COMPILATION

TASK & VADOSE INVESTIGATION

DATA COMPILATION

TASK & GROUNDWATER INVESTIGATION
DATA COMPILATION

FIELD ACTIVITIES

EVALUATE EXISTING WELLS

WELL INSTALLATION

WELL K- 189-K-32A
WELL K~2  199-K-32B
WELL K-3 199-K-33
WELL K~4  199-K-34
WELL K-5 199-K-35
WELL K-6 199-K-38
WELL K-7 198-K-37

GROUNDWATER/SOIL SAMPLES

LABORATORY ANALYSIS
DATA VALIDATION
18T QUARTERLY MONITORING

Task Complata

Task Complete

Compiete

Complate

100-KR-4 OPERABLE UNIT

i
o

L

1992

wli

19893

May | Jun | Jul | Aug | Sep | Oct ] Nov | Dec

Jan | Feb | Mar | Apr |

——— v

\\\\\\\\\\\\\\\\\\\\Y:;\A\\\\\\\\\\
!

o -
{
i
?

S S e S o

sy T A N

258 e

T

£ o

GROUNDWATER SAMPLING  — i! ]
LABORATORY ANALYSIS 1 [ ]
i
Summary Targat SN -3
Data Date i
Datall Task ) FProgress pumes 21 Aug 82 if
3
i
¢

RTINS
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100-KR-4 DRILLING STATUS
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WELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST. SCREEN
READINGS INSTALLED
199-K-37 5/4/92 5/26/92 TDa70 fi N/A 6/23/92
199-K-32A 6/8/92 6/16/92 D 70 ft N/A 7/21/92
199-K-32B 5/4/92 6/5/92 D 175 ft Hy 7/30/92
199-K-33 6/19/92 6/29/92 TD 66 ft N/A 7/15/92
199-K-34 5/29/92 6/17/92 TD 89 ft N/A 8/3/92
199-K-35 6/23/92 7/15/92 TD 116 ft Hy 8/6/92
-~ 199-K~36 7/20/92 . 8/13/92 TD-109 ft .| .- . Hp 8/11/92 |

- ALL FY92 DRILLING ACTIVITIES COMPLETE (AUGUST)

- 1ST QUARTER GROUNDWATER SAMPLING SCHEDULED FOR

SEPTEMBER




LIMITED FIELD INVESTIGATION
TASK 3 - GEOLOGIC INVESTIGATION
DATA COMPILATION
TASK 5 VADOSE INVESTIGATION
DATA COMPLILATION
TASK 6 GROUNDWATER INVESTIGATION
DATA COMPILATION
FIELD ACTIVITIES
EVALUATE EXISTING WELLS
WELL INSTALLATION
WELL F3-1 199-F6-1
WELL F3-2 199-F5-42
WELL F3-3 199-F5-45A
WELL F3-3A 199-F5-43B
WELL F3-4 199-F5-44
WELL F3-5 199-Fi-2
WELL F3-6 199-F5-45
WELL F3-7 199-F5-48
WELL F3-8 199-F5-47
WELL F3-9 199-F8-3
WELL F3~11 199-F5-46
WELL F3-12 199-F7-3
WELL F3—-13 199-F8-4
GROUNDWATER/SOIL SAMPLES
LABORATORY ANALYSIS

100-FR-3 OPERABLE UNIT

1981

1992

Oct | Nov | Dec Jdan | Feb | Mar

Apr

[ May |

Jun

Jul

| Avg | sep

|I|Iﬂllll

Data Date
21 Aug 92

I JU g obeqd/7TF
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100-FR-3 DRILLING STATUS

L
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WELL NUMBER

START DATE

COMPLETION DATE

CURRENT DEPTH

INST.
READING

SCREEN
INSTALLED

189-F1-2

199-F5-42

199-F5-43A

199-F5-43B

199-F5-44

199-F5-45

8/18/92

8/20/92

TD 52.6 ft

N/A

199-F5-46

199-F5-47

8/2i)92

30 ft

199-F5-48

8/19/92

8/21/92

TD 55 ft

N/A

199-F6-1

199-F7-3

199-F8-3

8/25/92

10 ft

199-F8-4

- FY92 DRILLING ACTIVITIES INITIATED (AUGUST)

- 1ST QUARTER GROUNDWATER SAMPLING SCHEDULED FOR
DECEMBER
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Control Number 100 NPL Agreement/Change Control Form Date Submitted
- Change Agreement Information Date Approved
13 - Rev. 1 Ogirable Unit{s) M-30-03 ™ T .
Document Number & Title: . Date Document Last Issued
100 NPL Agreement/Change Form 13 - Milestone
M-30-03: Compiete all nonintrusive field work June 4, 1982
Originator Phone
R. P. Henckel (509) 376-2091

Summary Description

The milestone description provided in the 100 NPL Agreement/Change Control Form #13,
for the 100-NR-1 Operable Unit, stated that a surface radiation survey would be
conducted in the N Area except as noted. This change is to ammend the list of
exclusions to include areas where, because of sky shine, reliable data can not be
collected. These areas would be surveyed at a later date, when the sky shine

was reduced or eliminated. A revised milestone agreement is attached.

This revision also corrects two entries in the table, under 100-NR-1 Soil Gas
Survey. "116-N" should be "166-N" and "Trench" should be "pipe leak site.”

This revision also updates entries under 100-DR-1 Near Surface samples, as
ammended under Forms 19, 20, 21, 22, and 24.

~

op Justification and Impact of Change

Sky shine from the 1301-N and 1325-N facilities prevents the collecting of reliable
data, using conventional methods as have been utilized in the other operable units.
An attempt to use a shielded casing over the instrument was unsuccessful. This chang
will have no impact on the current activities since the surface radiation survey

data will not be needed until the RFI report is written, several years in the future.
As the 1301-N and 1325-N facilities are remediated, the sky shine problem will be
eliminated and this data collected.

PN Lot {
R. P. Henckel jéiz{Az/L\J{ : g z{[qz;,

—r— . S et . e S e e e L o B s e

WHC 100 Area Rem. Investigation Mgr. Date
' E. D. Goller S Xg‘fgwn 8-26-%7
QE Unit Manager

!

Ecdlogy - Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance
Agreement Section 9.3

LE>
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Control Number : 100 NPL Agreement/Change Control Form Date Submitted
Change X Agreement mﬁ'Information Date Approved
Operable Unit(s)
Document Number & Title:Milestone M-30-03: Date Document Last Issued

Compiete all non-intrusive field work as

jdentified in draft work plans for the following
operable units: 100-HR-1/3, 100-DR-1, 100 BC-1/5, |’
100-KR-1/4, 100-FR=1/3, and 100~ NR-1/3

Originator Phone

R. P. Henckel (509) 376-2091

. specific activities.which, when completed, denote completion of the milestone.

Summary Description

Milestone M-30-03 was created in the spring of 1991, prior to the rescoping of the
100 Area Work Plans. It calls for the completion of all non-intrusive field work
in the first 11 operable unit work plans. Since that time, the draft work plans
have undergone a number of changes. The purpose of this 100 NPL Agreement/Change
Control Form is to document agreement on those activities which must be completed
by September 1992, to fulfill this milestone. The attached table Tists the

dustification and Impact of Change

Not applicable.

¥ 100-KNR—-3 Opevable OniT has beeu e[(wmqﬁ«c/. A nece F’Q\)‘

Ground o afein Operable !oo-N£2~2) has beey Qregted . <. @/
i

B=1-4C-

OO 6l211%%

AY
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The M-30-03 milestone, which is to be complieted by Septembér 1992, is stated .
as follows:

Complete all non-intrusive field work as identified in draft work plans
for the following operable unit work plans:

100-HR-1, 1006-HR-3, 100-DR-1, 100-BC-1, 100-BC-5, 100-KR-1, 100-KR-4,
100-NR-1, 100-NR-2, 100-FR-1, and 100-FR-3.

For purposes of defining the scope of work for this milestone, non-intrusive
activity shall be as described in Section 7.3.2 of the Tri-Party Agreement
Action Plan. This consists of the following types of activities:

Survey location of sites

Surface radiation

Surface geophysical surveys

Air sampling

Soil gas surveys

Biotic surveillance, and
Near-surface vadose zone sampling

“« & & & & o »

The attached table details the activities which, when conducted, will complete
this milestone. It lists them on a operable unit by operable unit basis. The
following is a summary by activity type.

1. Survey location of sites: Topographic mapping of the 100 Area was
completed in fiscal year 1991 and provides the basis for site Tlocations.
As sampling and drilling is completed, individual sites are scheduled
for surveying and entering into the HEIS data base. This is an on-going
acti¥i§y and will continue into fiscal year 1993 as additional sites are
sampled.

2. Surface radiation: Surface radiation surveys have been completed or are
scheduled to be completed in 100-HR-1, 100-DR-1, 100-NR-1, and the 100
Area shoreline of the Columbia River by September 1992. No surveys are
planned for 100-BC-1, 100-FR-1, 100-KR-1, 100-BC-5, 100-FR-3, 100-HR-3,
100-KR-4, and 100-NR-2.

3. Surface geophysical surveys: Surface geophysical surveys have been
compieted in 100-HR-1 and 100-DR-1 to aid in Tocating specific potential
waste sites and drilling sites. No geophysical surveys are planned for
the remaining operable units. but surveys will be conducted as needed.

4. Air sampling: No air sampling has been conducted or is planned to be
conducted as part of the non-intrusive activities. Air sampling is,
however, routinely conducted for Health and Safety reasons as part of
the drilling and sampling activities.

5. Soil gas surveys: Soil gas surveys have been completed in the 100-DR-1
Operabie Unit and are planned to be completed for the 100-NR-1 Operable
Unit by September 1992. No soil gas surveys are planned for the
remaining operable units, although some surveys may be conducted to
support specific waste site investigations.
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Biotic surveillance: Various biotic surveillance and sampling activities
have been conducted in all of the source and groundwater operable and
along the 100 Area Columbia River shoreline. These initial surveys
provide the information to develop the conceptual models of
environmental and human health risk for the 100 Area. Additional
surveys will be conducted on an as needed basis.

Near-surface vadose sampling: Near-surface vadose sampiing has been or
is scheduled to be compieted by September 1992 in the 100-HR-1,
100-DR-1, 100-BC-1, and the 100-FR-1 Operable Units. Additionally,
spring water and sediment sampling have been conducted along the 100
Area Columbia River shoreline. No near-surface vadose sampling is
planned for the 100-KR-1, 100-NR-1, 100-BC-5, 100-FR-3, 100-HR-3,
100-KR-4, and 100-NR-2 Operable Unit.



9 2

#13/Page 5 of 8

. OPERABLE UNIT

ACTIVITY DESCRIPTION

100 Area Wide

Spring Water & Sediment Sampling
as identified in DOE/RL-92-12

Shoreline Radiation Survey of
HR-3 & KR-4

Ecological Surveys

i} Bird Surveys at HR-3 & BC-5

ii) Vegetation Maps of
Shoreline from 100-B to
100-F

ii11) Mammal & Burrowing Insect
surveys for waste
disposal cribs and trenches
for HR-1, DR-1, BC-1, FR-1,
KR-1, and NR-1.

Ecological Sampling
i) Asp., reed canary grass and
tree Teaf sampling at HR-3,
BC-5, FR-3, KR-4, and NR-2
i1) Aquatic sampling at HR-3
and NR-2 as identified in
Appendix D2 of the work
plans

100~-HR-1

Surface Radiation Survey (all of
HR-1 except conirolled zones)

Septic Tank Sampling 1607-H-4
Septic Tank Sampling 1607-H-2

100H Process Effluent Pipeline
Inspection (north pipeline
between expansion box #5 and the
retention basin)

Geophysical Surveys (116-H-4,
1716-H, 1717-H, 116-H-7, 190-H)

Potential PCB Contaminated
Electrical Facilities (105-H,
151-H) -
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100-DR-1

Surface Radiation Survey
(100-PR-1 Area with the
exception of Controlled Zones)

Geophysical Survey (116-D-2
Pluto Crib, Waste Acid Disposal
Reservoir, 1607-D4 Septic Tank,
Questionable Septic Tank)

Soil Gas Surveys (1713-D, 1714-
D, 1715-D, 1716-D, 1722-D, Paint
Shop Near 182-D, 184-DA UST,
166-D Tank and Piping, 103-D,
1607-D4 Septic Tank, Burial
Ground 4A, Burial Ground 4B,
Burial Ground 18, 126-D-2
LandfiTl

Near surface samples:

1724-DA Underwater Test Facility
Sodium Dichromate Tank

108-D Office Bidg/Decon Bldg
Septic Tank File Field

Ash Disposal Basin (126-D-1)
Salt Dissolving Basin

103-D Green Metal Storage

PCB Sampies:

Electrical Facilities (183-D,
185-D, 189-D, 190-D, 1065-D,

151-D, 190-DR, 181-D, 186-D,
105-BR)

100-HR-3

None

100-BC-1

Electrical Facility Sampling
(i81-B, 183-B, 186-B, 185-B,
190-8, 150-BA, 190-C, Pole E2-
L2321, Pole E2-L2313, 1713-B

116-C-5 Retention Basin

100-BC-5

None

100-KR~-1

None
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100-KR-4

None

100-NR-1

Soil Gas Survey (166-N,
UN-100-N-17 pipe leak site)

Surface Rad Survey (Excludes
parking lots, known rad areas,
areas routinely surveyed, HGP
and BPA facilities, HGP Burn Pit
& Grass Dump, and areas of high
sky shine as shown in Figure 1.

100-NR-2

None

100-FR-1

Source Investigation (132-F
Feeding Barn)

100-FR-3

None




[Gioez

+a4 450 HILLS LOBBY
$13/Page 8 of &

+

WHC MAINT TRNG

Figure 1
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Distribution
Unit Manager’s Meeting: 100 Aggregate Area/100Q Area Operable Units
August 26, 1992

Julie K. Erickson .......... ... Chief, Env. Remed. Br., DOE-RL, ERD (A5-19)
Mike THODSON . . .. v vttt ittt e ettt sn et ennesannenes DOE-RL, EAP/RPB (A5-19)
Diane Clatk ... ... ...ttt tiaesanernnnanes DOE-RL, TSD/SSB (A5-55)
Steve Balone . . .. ... ... e e e e e e e DOE-HQ (EM-442)
Suzanne Clarke, SWEC . ... .. ... ... .. ... . ... GSSC to DOE-RL (A4-35)
DemnisFaulk .. ......... ... . . i, 100 Aggregate Area Manager, EPA (B5-01)
Ward Staubitz, USGS . .. ... . . i i i ittt e e Support to EPA
Audree DeAngeles, PRC . . ... ... .. ittt oienoronnns Support to EPA
Darci Teel . ... ... .. it 100 Aggregate Area Manager, WDOE (Kennewick)
Larry Goldstein . . . . . . . . .. .. e WDOE (Lacey)
Lynn Albin . . .. ...ttt i i it e Washington Dept. of Health
Tom Wintczak, WHC . .. ... . i i i i ittt et tn e (L4-92)
Mel Adams, WHC . . ... ... ittt ittt ettt aaaanss (H4-55)
Bob Henckel, WHC . . .. ... ittt ittt et et ee e it enaaannees (H4-55)
L.D. Amold, WHC . ... i i ittt ittt e e (B2-35)
AD. Krug, WHC . . . it i i ittt e e i e e e (H4-55)
Roberta, Day, WHC . . ... .. ittt ittt ete e (H4-55)
Powers, Linda L., WHC . .. .. .. . ittt et e et e e et DOE-HQ
Chris Abraham . ... .. ... .. ittt ittt e e GAO (A1-80)

ADMINISTRATIVE RECORD: 100 AAMS; Care of EDMC, WHC (H4-22)

Please inform Suzanne Clarke (SWEC) of deletions or additions to the distribution list.
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